
Was hoe Tribe of Nevada and California 
Environmental Protection Department 

Ms. Stephanie Wilson 
Region 9 
U.S. Environmental Protection Agency 
7 5 Hawthorne Street 
San Francisco, CA 941 OS 

Dear Stephanie, 

April27, 2009 

Enclosed please find the Washoe Tribe of Nevada and California's full application package 
for financial assistance under section 319h of the Clean Water Act "Base and Competitive 
Funding" for FY09. This will be a new agreement and we will be closing out this year. In 
addition the 10% waiver request and cover letter signed by the Chairman was attached to our 
pre-proposal. 

The Washoe Tribe of Nevada and California's Nonpoint Source Assessment and 
Management Program were approved by the Environmental Protection Agency February 
2000. We feel that the implementation of this effort is essential to the protection and 
enhancement of the waters on Washoe Tribal lands. The Tribal Council supports this 
proposal and passed Tribal Resolution 202-WTC-2008 on October 22, 2008 to support this 
application. 

We look forward to working in partnership with EPA to protect and restore water quality, 
watershed condition, aquatic, and riparian habitat on tribal lands. Please feel free to call me 
at (775) 265-8682 if you have any questions or need additional information . 

Sincerely, 

Marie Barry, Environmental Director 

cc: WEPD File 

Washo~Y(fnik}\~Fty 395 South, Gardnerville, Nevada 89410 
(775) 265-4191 • (775) 883-1446 • (530) 694-2339 • FAX (775) 265-3211 
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APPLICATION FOR 2. DATE SUBMITTE 111-J Applicant ldc:ntilicr 
FEDERAL ASSISTANCE Tnokin~ Numb..-r. 

I. n'PE 01' SUBMISSION 
Preapplication 

3. DATE RECEJ\'ED I!Y STATE Stale: Application ldcntificr 
Applic.w.tion 

C Coruuruction [] Comtruclion 4. DATE RECEI\'ED I!Y FEDERAL AGENCY Fc:d<ral ldcnlincr 
• Non-Corunruc..1ion D f'on-Construction 

5. APPLICANT 1:-IFOR~L\TIO!'> 

Legal Name: \\'uhoe Tribe of Nevada and California 
Organintionul linit: Wuhoe En,•ironmemul Department 

UUN: U219H:ZCJ13 

Address (¥i,·c cily, county, !\late, and zip code): Name and telephone number of the pen on to be contacted on matters in\'olvinJ this application (Ji\'c uct1 
919 Hij!hway 395 Soulh, Gardncni lle, N\' 89410 oodc) Marie Borry, Director n5.265.1!682~1arie.barry@wuhoelribo.u• 

EMPLOYER IDE!\'TIF1CATIOl" (EI:'\): 7. TYPE OF API'LICAl"T: (euler appropriale l<11cr here) .K 
...JliL - .Jl.Ulllli A. Slole H. Independent School District 

B. Counly I. State Controlled IW~titut ion of Hi~cr Larnintr 
C. Municipal J. Prinle l Tnh•cra1ty 
D. To .. ·mhip K. lndion Tribe 
E. lntmttate L. Jndn·idual 
F. lntCTmunidpal M. Profit Organintion 
G. Special D istrict :'\. Olhcr ($po:<.il~ ): 

8. n'PE OF APPLICATION: 
X New Continuation Rl:l·ision 

1r Ra·ioion, cnlcr appropriale lellcr(•) in box( co): 0 0 
A. lncr .... Award B. Deacuc A1\•ard 
C. increase Duration D. Decrease Duration 
Olhcr Sr><cifv: 

10. CATALOG OF FEDERAL II. DESCRIPTIVE TITLE 01' APJ>LICIU'\"T'S PROJECT: 
DOMESTIC ASSISTANCE Nl'MBEit: ...!& . ~ 

\\'ashoe !'\on Point Source 319h Project Stewart Ranch. TITLE: Non Poinl Source Prop am 

12. AREAS AFFECTED BY I'ROJrc<..'T (cili.., counlieo, si ll.., etc.): 

\\' uhoe Rcacn.'ation and T N!'l Lamb 

13. PROPOSED PROJECT: 14. CO~GRESSIOl"AI. DISTRK'T OF: 

S11r1 Dale 10/1/09 I End Dale 12/31/10 a. :\ pplicanl: CA: 14 Dooliule NV: 2 Heller b. 11rojcct (Same) 

IS. Eo1imo1cd Fundin~ 16. IS APPLIC.'\TIO:'\ SUBJECT TO RE\' IEW BY STATE EXECUTJ\'1: ORDER 12J7Z 
PROCESS? 

.. YES. THIS PREAPPLICATIO:'\/ APPLIC:\TIO:'\ WAS MADE AVAILABLE TO THE 
STATE EXECUTIVE ORDER 12372 PROCESSr,..;; FOR REVIEW ON: 

DATE 
h . NO. 

X PROGRA.\1 IS NOT CO\'ERED BY E.O. 12372 
0 OR PROGRAM HAS 1\0T BEEt'\ SELECTED BY STATE FOR RE\'IEW 

a. Federal s 180,000.00 

b. Applieonl s 20,000.00 

c. Stale $ 

d. Lo<al $ 

c. Oth~.-r s 

f. Pro,-ram Income s 17. IS THE API'LICAl\1 DELINQL'Ei'.'T o:-; Al\"Y FEDERAL DEBT? 
0 Yes lf"Yes'" attach an explanation. X~o 

g. TOTAL $ 200,000.00 

18. TO THE BEST 0 1' MY K:-.:OWLEDGE A:-o:D I!ELIEF. ALL DATA IX THIS APPLICATIO:'\/PREAPPI.ICATI01'1 ARE TRUE A:'\D CORREC'T, THE DOCU~1E!'\T HAS BEE:'\ DULY 
AUTHORIZED BY THE GO\'ERNI:'\G BODY OF THE APPLICA!\'T A:'\D THE API'LICA:"\1 WILL cmJPLY WITH THE ATTACHED :\SSURA:'\CES II' THE ASSIST:\1\CE IS 
;\ WARDED. 

. T~·ptd Xamc of Authori:ud RqntSCntativc. \-\'aldo W. \\'alkcr b. Tille: Cbairmam c. T clephonc :\umber 

,..._ r--.... /l 77.>.2~5.Kf)(l0 --d. Si111atf reort~oriz-~RT-•·e Qdj[J(~ ~ Fcc~: rv r..v c. Do~~tc Signed 
4/27111-J 

.- ) -c;... ( _;:--
ft nn C) 0 ?nnQ 

·~- .... -~~ M " ,. "' !lund.t.rdf-4!1,\I'IU."Y ·MI'I) 

Al'TIIORIZ£DroRwrALREPR<>oGMU, \-·I o;:)•/ 



Grant P rogram 
Function 

or Activity 
(a) 

1. N on P oint Source 

2. 

3. 

4. 

5. T OTALS 

Catalog of Federal 
D omestic Assistance 

N umber 
(b) 

66-460 

6. OBJECT CLASS CATEGORIES 

a. Personnel 

b. Fringe Benefits 

c. Travel 

d. Equipment 

e. Supplies 

f. Contractual 

g. Construction --
h . Other 

i. Total D irect Charges (sum of 6a - 6h) 

j . Indirect Charges 

7. P rogram Income 

Standard Form 424A (4-88) 

-

$ 

$ 

(1) 

-
~ 

BUDGET INFORMATION- Non-Construction P rograms 

SECT ION A- BUDGET SUMMARY 

Estimated Unobligated F unds 

F ederal 
(c) 

$ 

$ 

N on-Federal 
(d) 

Federal 
(e) 

$ 180,000.00 

$ 180,000.00 

SECTION B - BUDGET CATE GORIES 

OMB Approval No. 0348-0044 

N ew or Revised Budget 

Non-Federal Total 
(f) (g) 

$ 20,000.00 $ 200,000.00 

0.00 

0.00 

0.00 '-

~ $ 20,000.00 $ 

GRANT PRO GRAM, FUNCTION OR ACT IVITY Total 
(S) 

FY09Base (2) FY09 W atershed I <J> I <4> 

11 ,789.00 $ 74,561.00 $ 86,350.00 --
6,549.00 27,165.00 33,714.00 --
2,085.00 4,255.00 6,340.00 --

000 - 13 425 .00 ----""] 13,425.00 
--

245.00 2,409.00 2,654.00 
--

9,504.00 21,005.00 30,509.00 

0.00 0.00 

600.00 9,975.00 ~ 10, 5.00 . 

30,772.00 152,795.00 183,567.00 --
2,561.00 13,872.00 16,433.00 



SECTION C- NON-FEDERAL RESOURCES 

(a) Grant P rogram (b) Applicant (c) State (d) Other Sources (e) TOTALS 

8. Washoe T ribe of Nevada & California $20,000.00 $ $ .00 

9. 

10. 

11. 

12. TOTAL (sum of lines 8 and 11) $ 20,000.00 $ 0.00 $ 

SECTION D- FORECASTED CASH NEEDS 

13. Federal (Total for 1st Year) 1st Quarter 2nd Quarter Jrd Quarter 

180,000.00 45,000.00 65,000.00 50,000.00 

14. NonFcderal 20,000.00 1,000.00 15,000.00 3,000.00 

15. TOTAL (sum of lines 13 and 14) 200,000.00 46,000.00 80,000.00 53,000.00 

SECTION E- BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 

(a) Grant Program FUTURE FUNDING PERIODS (Years) 

(b) First (c) Second (d) T hird 

16. Non Point Source 300,000.00 300,000.00 300,000.00 

17 

18. 

19. 

20. TOTALS (sum of lines 16- 19) 300,000.00 300,000.00 300,000.00 

SECTION F- OTHER BUDGET INFORMATION 
(Attach additional sheets if Necessary) 

21. Direct Charges: $ 183,567.00 22. Indirect Charges: $16,433.00 

23. Remarks: Approved indirect cost rate is in EPA file. 

----- ---- ------- ----

AUTHORIZED FOR LOCAL REPRODUCTION 

$ 20,000.00 

0.00 

0.00 

0.00 0 
.00 $ 2o,ooo.oo 1 

4th Quarter 

20,000.00 

1,000.00 

21 ,000.00 

(e) Fourth 

300,000.00 

( 

300,000.00 

SF 424A (4-88) Page 2 
Prescribed by OMB Circular A-102 



n 
BUDGET CATEGO ES INFORMATION (FROM SF424A, SECTION B TOTALS) 

Enter Total Program Costs, i.e., Federal and Non-Federal Funds Combined 

(Attach Separate Sheet(s) if necessary) 

Object Class Categories 

a. Personnel: (Program Stalfmg - include arid Number in Annual Work P ersonnel indicate vacant positions) Position Salary Years Costs 
Class Rate 

Position Title 

(1) (2) (3) (+) (5) 

Environmental Director 1 92,040.00 .01 10,620.00 

Environmental Coordinator 1 69,160.00 .01 6,318.00 

Environmental Specialist II 6 48,630.40 .11 31,563.00 

GIS Specialist 1 48,630.40 .01 351.00 

Tnbal H istoric Preservation Officer 1 76,086.+0 .01 732.00 

Washoe Conservation Crew 3-5 31,324.80 22,590.00 

Environmental Specialist 1 3 36,545.60 8,785.00 

Administrative Assistant I 2 +0,185.60 2,898.00 

Washoe Utility Management Authority Manager 1 69,160.00 .04 2,261.00 

WUMA Technician II 3 44,210.00 .02 232.00 

P ERSONNEL CATEGORY TOTALS 
86,350.00 

b. FRINGE BENEFITS: T OTAL 
33,714.00 

c. TRAVEL: TOTAL (Itemize b elow - See 6,340.00 Sample pages) 

Local traveb $.58.5mi x 4,000 = $2,340.00 

Non L ocal: Air fare/motel/ conf. fees/ per diem • $3.500 
Fuel for equipment 150 gal x $3.33 = $500 

SF 424B (4-88) Back 



BUDGET CATEGORIES INFORMATION (FROM SF424A, CTION B TOTALS) 
Enter Total Program Costs, i.e., Federal and Non-Federal Funds Combined 

(Attach Separate Sheet(s) if necessary) 

Object Oass Categories 

d. Equipment: 
(1) List each item costing $5,000 or more to be purchased for this project; 

SUB-TOTAL 

(2) List items costing less than $5 ,000. You may list the items by groups, as appropriate. 

Trailer to haul materials, equipment, and tools@ $25day x 30 days= $750, 2 quads and 4x4 vehicle use for project mobilization 6 wks @ 13,425.00 
$350/wk = $4,200, dump truck@ $750 wk x 3wks = $2,250, backhoe@ $1,450 /wk x 3 wks = $4,350, misc. tools equip. use $1,875. 

SUB-T OTAL 13,425.00 

COMBINED EQUIPMENT T OTAL 

e. Supplies: List by groups, as appropriate. 

General Office Supplies: $53.21/mo x H mo 745.00 

Field Supplies: 1,909.00 

SUPPLIES TOTAL 2,654.00 

Prescribed b y OMB Circular A-1 0 2 
AUTHORIZED FOR LOCAL REPRODUCTION 



() 
BUDGET CATEGORIES INFORMATION (FROM SF424A, SECTION B TOTALS} 

Enter Total Program Costs, i.e., Federal and Non-Federal Funds Combined 

(Attach Separate Sheet(s} if necessary} 

Object Class Categories 

f. CONTRACTUAL: List each planned contract separately, type of services to be procured, proposed procurement method (i.e. 
small purchase, formal advertising, competitive negotiations or non-competitive negotiations} and the estimated cost. Also, 
please indicate if the proposed contract performance period will go beyond the budget period of assistance for which this 
application is submitted. 

Contractor for well closure $9,504.00 

Contractor for engineering design, large rock and other materials needed to complete NPS projects 11,005.00 

Equipment Rental 10,000.00 

COMBINED CONTRACTUAL TOTAL $ 30,509.00 

g. CONSTRUCTION (N/A} 

h. OTHER: Explain by major categories any items not included in above standard budget categories. Caution: D o not include or 
proposed as a direct project cost, any cost that is indirect in nature (see OMB Circular A-87} or is included in the indirect cost 
pool on which the indirect cost rate (item j) is based. 

Communication/Maintenance: {cell phone, internet, landline, elect., maintenance etc.) 2,200.00 

BMP materials: (piping, matting, seeds, plants, stakes, separator etc.) 6,000.00 

Washoe Tribe: (cobble rock@ $20/yrd x 80 yrds = $1,600, woodchips @ $15/yrd x 15 yrds = $375, willow @ $1.00/ft x 350/ft = $350.00} 2,375.00 

OTHER TOTAL $ 10,575.00 

i. T OTAL DIRECT CHARGES: (Sum of Items a. through h.) $ 183,567.00 

j. INDIRECT COSTS: (Attach a copy of your latest indirect cost agreement} $ 16,433.00 

k. T OTAL PROP OSED P ROGRAM COSTS (Sum of Items i. and j .) 

SHARE: FEDERAL 90 % GRANTEE 10 % $ 200,000.00 



EPA Non-Point Source Base Project FY09 
Submitted by the Washoe Tribe of Nevada and California - Februmy 2009 

Applicant Name and Address 
Washoe Tribe ofNevada and California 
919 Highway 395 South 
Gardnerville, NV 89410 

Contact Person 
Marie Barry, Environmental Director 
(775) 265-8682 Fax: (775) 265-3611 
Email: marie.barry@washoetribe.us 

Introduction/Background 

The Washoe Tribe has a long commitment to the restoration of Tribal lands and the aboriginal 
homelands. The Washoe Tribe has established several laws to protect the environment of Tribal 
lands, including a Planning Development law, Land Use Management Plan, Title 19-Water 
Code, and Title 17-Environmental Protection Code. In addition, the Washoe Environmental 
Protection Department (WEPD) has completed with approval from the Tribal Council and the 
Environmental Protection Agency (EPA) the Nonpoint Source Assessment and Management 
Program, the Sampling and Analysis Plan for the Water Quality Monitoring Program, and the 
Quality Assurance Project Plan. Currently, WEPD is working on Water Quality Standards and 
301/401 TAS application. The Tribe has joined forces with federal, state, and local governments 
to protect the Carson River Watershed environment in areas such as water quality, air quality 
bank stabilization, and wildlife habitat improvement. WEPD has also worked with Tribal elders 
and children on the restoration and recording of the knowledge base of traditional and customary 
stewardship and practices and incorporate native practices and vegetation in projects. 

The Washoe Tribe has been awarded NPS 319h grant funding since 2000. WEPD through the 
NPS projects has thus far implemented Phases I - III of a multiple phased project at Stewart 
Ranch, Phases 1- 11 at Stewart Community, Clear Creek, Carson Community Waterfall Fire 
Erosion Control Projects, and Stormwater Improvement Projects within the Carson River and 
Clear Creek Watersheds in Nevada. Washoe NPS projects have resulted in over 5,000 vertical 
feet of riverbank stabilization, six alternative water sites for livestock, development of a cattle 
grazing plan, monitoring components, and held education and outreach events, installation of 3 
miles of fencing along the Carson River corridor, bioengineering training, water quality 
monitoring, wellhead protection, ranching BMP measures. and several erosion and stormwater 
control projects. The WEPD received the 2004 Environmental Award for Outstanding 
Achievement from EPA IX for NPS efforts. The NPS Program is the most well-known Program 
within WEPD because of the immediate results and during implementation tribal members are 
known to show up ask questions and sometime assist in implementation. Examples of some 
results from our projects include sedimentation loading reductions new vegetative vigor or 
barrier, fencing around wellheads has protected the drinking water sources from potential 
contamination, stormwater impoundments and improvements have assisted with reduction of 
urban runoff pollutants and sedimentation, several demonstration projects have been done at 
events such as Earth Day to show members how to improve NPS issues around their homes. 

The Tribe's Nonpoint Source restoration efforts with NPS FY09 Base funding continues to focus 
on wellhead protection. WEPD will contract to have abandoned wells properly sealed with 
WUMA staff assistance. All wellheads are surveyed for possible contamination sources (PCS) 
on a monthly basis so that issues are brought to the attention of managers and community 
leaders. The proposed implemented protects will assist in efforts towards protecting the Tribe 's 
water resources as outlined in the Washoe Tribe of Nevada & California's Nonpoint Source 
Assessment and Management Program. The goals, objectives, outputs, results, timelines, and 
costs are detailed in the narrative work plan and detailed budget (attached). 

Page 1 of / 
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Washoe Tribe of Nevada & California 
EPA Nonpoint Source Program FY09 

Work Plan A Base 
October 1, 2009 through December 31,2010 

Description of Components & Activities 

Component I. Sum marize Progrus; Program Ann ual Evalua tion/Fiscal Admin. 

Purpose and Need: Progress reports are necessary to evaluate the effectiveness of our 
NPS Program. The Tribe is requi red to submit quarterly progress reports to the EPA and 
jointly evaluate grant accompl ishments with the EPA Project Officer. In addition 
Washoe Environmental Protection Department (WEPD) is required to submit monthly 
progress reports to the Tribal Council. As a NPS Program recipient, the Tribe is 
required to adhere to administrative requirements identified in 40 CFR Part 31 and OMB 
Circular A-87. 

Goals and Objecti,•es: Meet federal administrative and reporting requirements under the 
S Program. The objective is to keep the Tribe and EPA informed of the WEPD's NPS 

ram accompl ishments. expenditures. cha llenges. and activities. 

Approach 'Responsiblltties: The WEPD will submit month ly reports to the Tribal 
Counc il and quarterly reports to the EPA. The Tribe's fourth quarter "final'' report will 
assess the progress and accompl ishments for the entire year. 1 he EPA Project Officer 
w1ll review WEPD quarterly reports and will provide a written evaluation "end of year 
report .. of WEPD progress under the NPS grant. A draft of the EPA Project Officer's 
evaluation will be submitted to the Environmental Director for review prior to being 
finalized and sent to the Tribal Chair. The WEPD will submit infom1ation on th is 
program into the Environmental Results Reporting Tool which was developed to meet 
the Government Performance and Results Act. which will assist in assessing program 
perfommnce. 

Quarterly reports will contain the fo llowing infom1ation· 

• A discussion of accomplishments as measured against the work plan commitments 
and anticipated environmental outputs and outcomes. for each work plan task. 

• A discussion of the cumulative effectiveness of the work perfonned under all work 
plan components. 

• A discussion of exist ing and potent ial problem areas. 
Suggest ions for improvement. including, where feasible. schedules for making 
improvements. 
Status of expenditures (cumulative) for reporting period and explanations of cost 
m emms/undcr-runs if applicable. 

Em·ironmenlal Outcomes/Results: This task will keep WEPD and the Tribe in 
compliance " ith tl:deral report ing requirements and evaluate performance under this 
agreement. 

DellverablesfOutputs 
& Target Datu 

I. Quarterly Reports to 
EPA(I2/31/09, 

3/31110, 6/30/1 0, 9/30/10) 

2. Final Report (Annual 
Report)( 12/31110 
(90 days aller end 
date) 

3. 

4. 

5. 

Tribal Council 
Reports are due the 
first week of every 
month. Reports are 
available upon 
request by EPA 
Project Officer. 

Financial Status 
Report (quarterly and 
90 days after end 
date) 

MBE/WBE 
( 10/30/09, 10/30110 
and 90 days after end 
date) 

*Program Director = PD 
Program Coordinator = PC 
Environmental Specialist II = ES II 
GIS Specialist= GS 

S /F//0 /E= Supplies/Fringe/Other. Equipment. and Indirect 
AA = Administrat ive Assistant 
WM = WUMA Manager 
WT = WUMA Tech II 

Contrac tor = C 

Dates 
Start End 

10/1 /09 12/31 /1 0 

10/1/09 12/31/10 

10/1/09 12/1/10 

10/1/09 12/31/10 

1011 /09 12/31110 

Estimated person/yr 
(2080 hrsfyr) 

PD: $44.25 x 18/hr 
PC: $33 .25 x 5/hr 
ES II : $23.38 x83/hr 
GS: $23.38 x 9/hr 
F/T/011: 

Tolal hours: 115 

Estimated 
Cost * 

$797 
$ 166 
$1,941 
$210 
$2,837 

Total: $ 5,741 

1 



Washoe Tribe of Nevada & California 
EPA Nonpoint Source Program FY09 

Work Plan A Base 
October 1, 2009 tbrougb December 31,2010 

Description of Components & Activities 

Component 2. Program Capacity-Building and Coordination 

Purpose and Need: To coordinate and schedule WEPD NPS program tasks 
and activities with other environmental program activities for long and short 
tenn planning. 

Goals and objectives: To meet the goal of the NPS Program to assist tribes 
in developing the capacity to manage their own NPS Programs and to 
develop and implement BMP measures to minimize impacts to water 
resources. In addition to educating the tribal community on the importance 
of water quality protection and NPS Program. 

Approach/Responsibilities: 
• The WEPD Director and Coordinator will schedule and 

coordinate program activities. The WEPD Director and 
Coordinator will hire/train staff, hold sta ff meetings, and 
maintain the administrative record with the Tribal Finance 
Department. 

• The WEPD staff will attend the Nevada Tribal managers 
meetings and other meetings regarding NPS. WEPD staff will 
evaluate and assist with recommendations on local stonnwater 
issues that are impacting Tribal resources (e.g. Clear Creek, Sun 
Ridge, and Topsy Lane areas) In addition staff will assist other 
NV Tribes with NPS technical assistance. The WEPD 
Administrative Assistant will assist with arranging, travel, 
training, and record keeping of program activities. 

• llte WEPD Director and Coordinator will research and draft 
environmental grant proposals to assist with meeting the goals 
and objectives. 

• WEPD staff will attend NPS workshops and trainings related to 
implementation. WEPD staff will complete NPS educational 
activities within the four tribal communities and other events 
such as Earth Day and Washoe on the River Day. 

Environmental Outcomes/Results: lltis task will assist in building Tribal 
capacity and coordination ofWEPD program activities and educate 
community members regarding NPS Program and issues impacting tribal 
lands. 

Deliverables/Outputs 
& Target Dates 

I . Status of activities wi ll 
be summarized in 
quarterly reports. 

2. List of trainings and 
meeting calendars will 
be provided with 
quarterly reports. 

3. Copies of 
presentations, and 
developed educational 
materials wi ll be 
provided quarterly. 

*Program Director= PO 
Program Coordinator= PC 
Environmental Specialist II = ES II 
GIS Specialist = GS 

S /F//0/E= Supplies/Fringe/Other, Equipment, and Indirect 
AA = Administrative Assistant 
WM = WUMA Manager 
WT = WUMA Tech II 

Contractor = C 

Dates 
Start End 

1011/09 12/31110 

1011/09 12/3 1/10 

10/ 1/09 12/31110 

Estimated person/yr 
(2080 hrslyr) 

PO: $44.25 x 10/hr 
PC: $33.25 x 20/hr 
ES II: $23 .38 x 83/h r 
GS: $23.38 x 3/hr 
F/T/011: 

Total hours: 116 

Estimated Cost * 

$443 
$665 
$1 ,941 
$ 70 
$2,837 

Total: $5,956 

2 



Description of Components & Activitin 

Component 3. Implement W ellhead Protection Ul\ IP (10-12) 

Washoe Tribe of Nevada & California 
EPA Nonpoint Source Program FY09 

Work Plan A Base 
October 1. 2009 throul!h December 31.2010 

Deliverables/O utputs Dates 
& Target Dates Start End 

I. Status of activities wi ll 10/1 /09 9/30110 
Purpose and Need: To protect groundwater resources from pollution WEPD be summarized in 
has identified 2 abandoned wells in Woodfords Commun1ty as potential quarterly reports. 
contaminant sources near Well Head Protection Areas (WI·IPA), that need to 
be properly sealed and closed. 2. Summary of fi ndings 

on implementation of 
Goals and objecti••es: The goal is to reduGe potential contaminant sources BMP (10-1 2) due 
from Washoe Community WHPA and protect groundwater resources by 12/31/10 "final'' report. 
properly closing two abandoned wells. 

.-lpproach!Responstbth/les: 

• The Environmental Specialist and ES II will review well records 
and research the best closure procedure to implement on the 
Woodfords abandoned wells identified as PCS within the WJ·JPA. 
ES JI will develop closer plans and draft RFP for contractor. The 
Director and Coordinator will review and finalize the RFP and 
wi ll send to potential contractors and assist in reviewing quotes 
fo r services and fi nalizing the contract with the Legal staff. 

• ES II will oversee the contractor throughout the contract and will 
dra ft a fi nal report . The WEPD staff will coordinate with the 
Washoe Ut ilities Management Authority (WUMA) to complete 
the project and cont inue evaluating water quality data obtained to 
meet the requirements under SDWA prior and after the well 
closures and fencing installations for 7 sites that were fenced in 
previous NPS efforts to protect Community drinking water 
sources and continue evaluations on Potential Contaminant 
Sources \\ithin the Well Head Protection Areas. 

• The WUMA will conduct monthly water sampling as required 
under the Safe Drinking Water Act for public water systems and 
wi ll provide data to WEPD to evaluate the success of the past 
wellhead protection NPS projects. lltc GIS Specialist will assist 
with GPS and reporting. 

Enl'ironmental Outcomes/Result: Reporting on BMP ( 10-12) Wellhead 
Protection efforts and identification of any new potential contaminant 
sources (PCS). Clu~n rc ofh\o PCS sites in WIIPA and protect groundwater 
rcs.ourccs. 

- -

*Program Director = PO 
Program Coordinator= PC 
Em·ironmental Specialist II = ES II 
GIS Specialist = GS 

S /F//0 /E= Supplies/Fringe/Other, Equipment. and Indirect 
AA = Administrative Assistant 
WM = WUMA Manager 
WT = WUMA Tech II 

Contractor= C 

10/1 /09 12/31/10 

Estimated person/yr Estimated Cost • 
(2080 brslyr) 

PD: $44.25 x 12/hr $53 1 
PC: $33.25 x 15/hr $499 
ES II : $23.38 x 83nlr $1 ,941 
GS: $23 .38 x 3/hr $70 
WUM A In-Kind Match: ($3,333) 
c $12, 192 
F/T/011: $3,140 

Total hours: 113 Total: $ 21 ,636 

Federal Cost: 
$30,000 
In-Kind M atch: 
s 3,333 

Total P roject Cost: 
$33.333 

3 
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Washoe Tribe of Nevada and California 
EPA NPS FY09 Base 
B d t UJQe 

LINE ITEM 
Personnel 
Environmental Department Director 
Environmental Coordinator 

GIS Specialist 

1 FTE Environmental Specialist II 

Washoe Tribe Task 3 Tech Assistance 

Subtotal Personnel 

Fringe Benefits 
FICA 
SUTA 
SIIS 
Health Insurance 

Liability Insurance 
Vacation Liability 

Retirement Plan 

Subtotal Fringe 
Subtotal Personnel & Fringe 

Travel 
Non Local Travel 

Travel (local) 

Subtotal Travel 
Supplies 
Office Supplies 

Subtotal supplies 
Contractual 

Contractor for well closure 
Subtotal Contractual 

Other 
Communications and maintenance 

Subtotal other 
Total Direct Costs 
Indirect costs @12.05% minus contractual and 
equipment 

Total Project Costs 

CALCULATION EPA REQUEST INKIND MATCH 

$44.26/hour x 40 1,770 
$33.25/hour x 40 1,330 
$23.38/hour x 15 351 
$23.38/hour x 250 5,845 

Washoe Utility 2,493 
Management Authority 
Manager $33.25 x 68hr and 
Tech. II $21.25 x 10.92 hr 

9,296 2,493 

0.0765 711 191 
0.018 167 45 

0.0221 205 55 
1FT@ $523.00mo x 6mo 3,138 192 
$40/mo x 6 240 
.06 of salaries 1,046 

.06 of salaries 558 

6,066 483 

15,362 2,976 

1 flight/per d/rental 1,500 
car/motel 

1,000 miles x $.585 585 

2,085 

general office supplies 245 
245 

9,504 
9,504 

phones,elec, internet, postage 600 
etc. 

600 
27,796 2,976 

2,204 357 

30,000 3 333 
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COMPETITIVE WORKPLAN 

NPS Watershed Protection Within the 
Washoe Tribe of Nevada and California Lands 

Under the EPA CWA Section 319(h) 
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Prepared for: 
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Headcut impacting meadow function at Stewart Ranch 

1.0 INTRODUCTION 

1.1 Proposal Purposes 

The Washoe Tribe of Nevada and California is submitting the following proposal in 
response to the EPA FY09 Request for Proposals from Indian Tribes and Intertribal 
Consortia for Nonpoint Source Management Grants Under Clean Water Act (CWA) 
Section 319(h). The Washoe Tribe is eligible to compete for the program and 
competitive Watershed funding in that: 

• EPA has approved the Washoe Nonpoint Source Assessment and Management 
Program (2000). 

• EPA has granted approval to the Washoe Tribe pursuant to CWA Section 518 
("Treatment-as-a-State") to administer the Nonpoint Source (NPS) Pollution 
Program. 

NPS FY09 Competitive Grant Work Plan Page 3 of2./ 
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• EPA has granted approval of the Carson River Stewardship Plan (CRSP) includes 
the 9 Components of a Watershed Plan which EPA requires for proposed 
watershed NPS projects (refer to Appendix C). 

• The proposed project area is within Tribal "reservation" lands (refer to Maps I 
and 2: Washoe Stewart Ranch Parcel). 

The proposed 455 acre project area aims to reduce N PS pollution caused by flooding; 
li vestock and agricul tural acti vities at Stewart Ranch which includes a portion of both the 
Carson River and Jacks Valley Creek Watersheds (refer to Maps I and 2). Specifically, 
the project strives to reduce sediment and nutrient loading and improve streambank 
stability and wetland/meadow function. The project area was severely impacted from 
the 1997 and 2006 flood events that caused bank failures, erosion and several headcuts. 
The Tribe utilizes the Stewart Ranch as part of their agricultural economic business, 
recreation, hunting/fishing, gathering, and the hot springs are utilized by Tribal members 
for their special healing ability. 

The proposed project falls within the EPA's 2006-2011 Strategic Plan in advancing the 
protection and improvement of water quality support ofGoal 2 (Clean and Safe Water), 
Objective 2.2 (Protect Water Quality), Sub-objective 2.2.1 (Protect and Improve Water 
Quality on a Watershed Basis). 

Reduction of the NPS pollutants will be achieved through implementation ofNPS 
measures utilizing several Best Management Practices (BMP) such as: 

• Installation of rock check dams and reshaping on 12 (2-4 vertical foot) headcuts 
as erosion and sediment control measures 
• Installation of bioengineering practices on 66 acres to stabilize and improve the 
hydrological function of meadow and wetlands 
• Streambank stabilization along approximately 1.6 miles of Jacks Valley Creek 
• Installation of 2,460 feet of fencing 

The proposed implemented protects will ass ist in efforts towards restoring water quality, 
watershed cond ition. and aquat ic and riparian habitat on tribal lands as outlined in the 
Washoe Tribe ofNevada & California's Nonpoint Source Assessment and Management 
Program (2000) and CRSP. 

1.2 Background Statement 

The Carson River Watershed (CRW) is on the Nevada 303d list for exceeding 
impairments of phosphorus, sediment, and turbidity. The CRW is one ofthe EPA's 
targeted hydrologic unit areas. The CR W is also one of the 12-targeted areas on the 
National Clean Water Action Plan for coordinated restoration demonstration watersheds. 
The WEPD completed a Unified Watershed Assessment (UWA), which listed the Middle 
Carson as a Category I, and Priority I. Watershed. The UWA also lists and ranks 

NPS FY09 Competitive Grant Work Plan Page .J of2.J 
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tributaries, which influence the main watersheds. The proposed projects are near the 
confluence of Jacks Valley Creek and the Middle Fork of the Carson River located at the 
Washoe Stewart Ranch Parcel, Douglas County, Nevada. The stakeholders within the 
CRW have completed several plans, to name a few Carson River Master Plan (2001), 
Fluvial Geomorphic Assessment of the Carson River with Implications for River 
Management (/996), Upper Carson River Watershed Stream Corridor Condition 
Assessment (2004) and the Carson River Stewardship Plan (2007). The Carson River 
Stewardship Plan (CRSP) includes the 9 Components of a Watershed Plan which EPA 
requires for proposed watershed NPS projects (refer to email attachment). 
Implementation of the proposed projects follow recommended activities within the CRSP 
and the Tribe's NPS Assessment Report and Management Program. 

The Trust land in Jacks Valley and northern Carson Valley known as the Stewart Ranch 
was formerly operated by the Bureau of Indian Affairs as part ofthe Stewart Indian 
School. A majority of the over 2,000 acres of land is well-suited for agriculture, as 60 
percent of the Ranch is within the Carson River's l 00-year flood-plain, and already 
includes intensive agricultural development. The Washoe have been running the 
ranching operation since the mid 1980's with limited success due to poor range 
conditions and decreased water resources. 

1.3 NPS Subcategories and Pollutantsffhreats 

The Washoe NPS program utilizes the Implementation of the NPS Assessment Report 
and Management Program along with the CRSP and other planning documents that 
identify areas of concern such as the Stewart Ranch and guidance in addressing NPS 
pollutants (stream bank stabilization, sediment loading, elevated bacteria and water 
temperatures etc.) that impact water resources. The following NPS Categories with the 
associated subcategories and pollutant/threats for the proposed projects follow 
recommended activities within both plans. 

NPS 
NPS Subcategory BMP Cate2ories 

Habitat Bank Streambank Protection and 
Modification Modification/Destabilization Stabi I ization 
Floodplain Loss of natural function Erosion and Sediment Controls 
Conservation 
Agriculture Pasture/Range land Rangeland Improvements 

Management 

NPS pollution caused by flooding, agricultural activities, and development are major 
contributors ofNPS pollution in the watershed. Water quality monitoring is completed 
throughout the watershed through a cooperative effort of stakeholders. The WEPD 
conducts quarterly surface water sampling through EPA Clean Water Act l 06 funding on 
waters located on tribal lands. Two surface water sample sites are within the proposed 
NPS FY09 Competitive Grant Work Plan Page 5 of24 
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project area and two locations south west. Parameter results over the past two years have 
ranged from 112 -319 for total dissolved solids (TDS), TKN ranges equal 0.4 - 1.1, 
turbidity (NTU) have ranged from 1.9 - 14. These results show higher levels during high 
runoff periods and low water conditions. 

1.4 Project Goals and Objectives 

The primary goal of the Washoe NPS Program is to identify, control, and abate the 
impacts of NPS pollution on the quality of the Tribe's water resources. This goal will 
provide for the beneficia/use of the sufjace and ground water resources. Water quality, 
riparian and watershed condition must be managed to provide the opportunity for the 
Tribe to exercise beneficial and traditional uses. 

The proposed 455 acre project aims to reduce NPS pollution caused by flooding, 
livestock and agricultural activities at Stewart Ranch which includes a portion of both the 
Carson River and Jacks Valley Creek Watersheds. Specifically, the project strives to 
reduce sediment and nutrient loading and improve streambank stability and 
wetland/meadow function. The project area was severely impacted from the 1997 and 
2006 flood events that caused bank failures, erosion and several headcuts. 

Goal: Reduce excessive sediment transport 
Activities (BMPs): 

I. Erosion and Sediment Controls 
2. Slope Stabilization 
3. Stream Protection and Stabilization 

Goal: Reduce Nutrient Contamination 
Activities (BMPs): 

I. Range Improvements 

Project Objectives: 

• Restore and protect impaired sites impacted by NPS pollution 
• Track progress through program evaluation and fiscal administration 
• Program capacity building and project coordination 
• Implement "on-the-ground" projects. 
• Monitor success of implanted projects 

The Work Plan (Appendix A) provides the description of components and activities, 
outputs and target dates, estimated staff hours and costs associated with completing the 
proposed project. 

NPS FY09 Competitive Grant Work Plan Page 6 ofN 
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Stable culvert outflow area (Desired Condition) 
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Channel at grade with rock (old fix or natural) stable site (Desired Condition) 
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Severe headcut impacting Jacks Valley Creek 
(Erosion/sediment controls and vegetative measures needed) 
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Culvert outflow near Jacks Valley Road headcuts (Erosion and Sediment Controls needed) 

Drainage gullies formed from headcut causing dewatering of meadow has transformed vegetation to 
dry sage brush community. (Erosion and Sediment Controls needed) 

1.5 Measures to be Implemented and General Approach 

WEPD will be the lead Tribal department organizing, implementing, and administering 
the program. The WEPD Director and Coordinator will oversee the WEPD NPS lead 
staff member assigned to the project. The NPS lead is responsible for implementation 
and staffing coordination during the field season. Monthly updates will be provided to 
the Tribal Council. The NPS lead is responsible for coordinating the project quarterly 
reporting with WEPD staff including water resources for surface water quality 
monitoring data. The Director is responsible for administrative oversight and being a 
liaison between tribal and non tribal entities. The Tribal Financial Department will be 
responsible for submitting required financial status reports to the EPA. 
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The activities will be coordinated with the other tribal departments, Ranch Manager, the 
4 Tribal Communities, and local agencies including state, federal , USDA Natural 
Resource Conservation Service (NRCS}, Western Nevada Resource Conservation & 
Development Inc. (WNRC&D), Carson Valley Conservation District, Upper Carson 
River Management Group, Nevada Department of Transportation, and Tribal Youth 
programs. 

2.0 WORK PLAN COMMITMENTS 

2.1 Summarize Progress; Program Annual Evaluation/Program Fiscal Admin 

Purpose and Need: Progress reports are necessary to evaluate the effectiveness of our 
NPS Program. The Tribe is required to submit quarterly progress reports to the EPA and 
jointly evaluate grant accomplishments with the EPA Project Officer. Washoe 
Environmental Protection Department (WEPD) is required to submit monthly progress 
reports to the Tribal Council. In addition, as a NPS grantee, the Tribe is required to 
adhere to administrative requirements identified in 40 CFR Part 31 and OMB Circular A-
87. 

Goals and Objectives: To keep the Tribe and EPA informed of WEPD accomplishments, 
expenditures, challenges, and activities and maintain compliance with administrative 
requirements. 

Approach/Responsibilities: The WEPD will submit monthly reports to the Tribal 
Council and quarterly reports to the EPA. The Tribe' s fourth quarter "year end" report 
will assess the progress and accomplishments for the entire year. The EPA Project 
Officer will review WEPD quarterly reports and will provide a written evaluation "final 
report" of WEPD progress under the NPS agreement. A draft of the EPA Project 
Officer' s evaluation will be submitted to the Environmental Director for review prior to 
being finalized and sent to the Tribal Chair. The WEPD will submit information on the 
Environmental Results Reporting Tool which meets the Government Performance and 
Results Act, which will assist in assessing program performance. 

Quarterly reports will contain the following information: 

• A discussion of accomplishments as measured against the work plan commitments 
and anticipated environmental outputs and outcomes, for each work plan task. 

• A discussion of the cumulative effectiveness of the work performed under all work 
plan components. 

• A discussion of existing and potential problem areas. 
• Suggestions for improvement, including, where feasible, schedules for making 

improvements. 
• Status of expenditures (cumulative) for reporting period and explanations of cost 

overruns/under-runs if applicable. 
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Environmental Outcomes/Results: This task will keep WEPD and the Tribe in 

compliance with 40 CFT 31 .40, 31.41, 35.507, 35.515, and 35.638 federal reporting 

Output/Deliverables & Target Dates 
1. Quarterly Reports to EPA (12/3 1/09,3/31/10,6/30/10 and 9/30/10) 

2. Final Report (Annual Report)(12/31/10) 
3. Tribal Council Reports are due the first week of every month. Reports are available 

upon request by EPA Project Officer. 

4. The EPA Project Officer can evaluate the ERRT upon request after FY09 3/31/10. 

5. Financial Status Report (submitted quarterly by the Tribal Finance Dept. Final FSR 

will be submitted 90 days after end date 12/31110). 

6. MBE/WBE (10/30/09, 10/30/10 and 90 days after end date 12/3 1/10) 

Estimated Cost:$ 26,749 

2.2 Program Capacity-Building and Coordination 

Purpose and Need: To coordinate and schedule WEPD NPS program tasks and activities 

with other environmental program activities for long and short term planning. In addition 

to providing educational information to Tribal members on NPS Program and 

implementation. 

Goals and objectives: To meet the goal of the NPS Program to assist tribes in developing 

the capacity to manage their own NPS Programs and to develop and implement BMP 

measures to minimize impacts to water resources. In addition to providing NPS 

educational information on BMP implementation to protect water resources. 

Approach/Responsibilities: The WEPD Director and Coordinator will schedule and 

coordinate program activities. The WEPD Director and Coordinator will hire/train staff, 

hold staff meetings, draft RFPs and develop contracts as necessary. The Tribe's General 

Council, Administrator, Finance Director, and Secretary/Treasurer will review and make 

any modifications on contracts. The WEPD staff will attend Tribal managers meetings, 

and other meetings related to NPS. The WEPD Administrative Assistant will assist with 

arranging, travel, training, and record keeping of program activities. The WEPD Director 

and Coordinator will research and draft environmental grant proposals to assist with 

meeting the goals and objectives. The ES II NPS lead will attend the Carson River 

Watershed and Clear Creek Watershed meetings, and coordinate activities with the 

Conservation Crew to implement projects. WEPD staff will evaluate and assist with 

recommendations on local storm water issues that are impacting Tribal resources (e.g. Sun 

Ridge and Topsy Lane areas). WEPD staff will attend NPS workshops and trainings 

related to implementation. WEPD staff will develop educational activities and hands-on­

BMP implementation trainings to Tribal members at events and through articles, fliers 

and website. 
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Environmental Outcomes/Results: This task will result in building Tribal capacity in 
NPS management on tribal lands and coordination of WEPD program activities. WEPD 
will provide educational opportunities to over I 00 people on WEPD NPS Program and 
BMP implementation. 

Output/Deliverables & Target Dates: 
I. Status of activities will be summarized in quarterly reports. 
2. A copy of a list oftrainings/workshops and copy of meeting calendars will be 

submitted with quarterly reports. 

Estimated Cost: $ 26,758 

2.3 "On-the-Ground" Planning and Implementation: Stewart Ranch Critical 
Area Stream Protection and Erosion Control Restoration Project 

Purpose and Need: To stabilize and reclaim the surface disturbance area, reduce soil 
erosion, and control runoff and sediment delivery from critical erosion areas and riparian 
zones. Including the implementation of NPS BMP measures to address degradation of 
several spring sites, including meadow and riparian areas near Jack's Valley Road and 
Jacks Valley Creek on the Tribe's Stewart Ranch located within the Carson River 
Watershed, NV. The project will provide the resources necessary to continue 
implementing erosion and sediment control measures to protect and to stride towards 
restoring water quality, watershed condition, and aquatic and riparian habitat on tribal 
lands as outlined in the Washoe Tribe of Nevada & California's Non Point Source 
Assessment and Management Program and implementing the projects under the Carson 
River Stewardship Plan. 

Goals and objectives: 
Goals: 

I. Reduce excessive sediment transport. 
2. Reduce risk of possible surface and ground water contamination. 
3. Decrease non point source impacts through education and outreach. 
4. Restore critical area function (meadow and wetlands). 
5. Improve hydrological function to riparian areas. 

Project objectives: 
I. Erosion and sediment controls using rock check dams, rock structures, diversions, 

sediment retention or conveyances. 
2. Reduction of excessive sediment transport and long-term potential of improved 

surface and ground water quality for aquatic and tribal members, visitors, and 
employees. 

3. Provide public outreach opportunities by promoting Tribal BMP education 
program by providing training, hosting special tours, and giving presentations. 

4. Fence riparian corridor along Jacks Valley Creek. 
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Approach/Responsibilities: The following approach, activities and responsibilities will 

be completed by WEPD staff. 
I. The WEPD Director and Coordinator will assign personnel to completing sections 

of this task. Assign tasks to WEPD personnel and identify any possible 
modifications needed in work-plan. Complete time-table coordinating funding 
efforts. Draft RFPs for contractors to completed engineering designs, inspect 
projects, and assist with implementation where needed. In addition to completing 
required tribal contracting steps. Schedule the Tribal Conservation Crew to 
implement projects. Coordinate NPS Program activities with other WEPD 
activities. Obtain any necessary permits and have Tribal Historic Preservation 
Officer assess project area. Administrative assistant will assist with record 
keeping and any necessary travel, event or training arrangements. 

2. Construct implementation projects. 
• Erosion and sediment control measures at 12 headcut areas; installation of 
BMP rock check dams, diversions, sediment retention and conveyance 
systems. Utilize bioengineering BMPs on 66 acres to stabilize and improve 
hydrological function of meadow and wetlands critical habitat area. Work 
with partners (Douglas County, ITCN Tribal Liaison, Ranch Manager, and 
NRCS etc.). 
• Streambank stabilization utilizing willow waddles, vegetative treatments, 
rock, and pole planting along 1.6 miles of Jacks Valley Creek. 

• Install 2,460 of fencing in areas identified on project map. 
3. Conduct training of tribal crews and volunteers. Identify materials to be used and 

make a timeline for collection or purchasing. 
4. Provide NPS Program educational opportunities (website, articles, events etc.) and 

BMP demonstration projects to tribal members. Host tours of project site for 

Tribal members, local watershed groups and others. 
5. Develop and conduct monitoring activities according to Monitoring Plan in 

coordination with water resource staff under approved QAPP. Utilize GPS/GIS 
WEPD staff to map areas and document implementation. Establish photo points. 

Environmental Outcome/Results: 

It is anticipated that the projects implementation will result in reduced sediment delivery, 

reduced delivery of nutrients, increased bank stability, restore hydrological function in 

meadow and riparian areas, limit livestock impacts to critical areas, and improved NPS 

Program and BMP implementation knowledge through education and outreach activities. 

These results will benefit surface and ground water quality and function, in addition to 

improving aquatic and wildlife habitat in the Carson River Watershed and Jacks Valley 

tributary. 

Outputs!Deliverables & Target Dates: 
I. Summary of progress of task activities will be submitted with quarterly reports. 

2. Final report (acres/feet of vegetation planted, structures installed, estimated yards 
of sediment controlled, number of willows and cottonwoods planted/established, 

feet of stream bank/slope, feet fenced, number of headcuts addressed and other 
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BMP measures taken) detailing the success of the projects/activities, and identify 
future BMP projects needed in area. (12/31/10) 

3. Copy of presentations, and educational materials developed during the project 
period. 

Estimated Cost: $ 113, 160 

3.0 MANAGEMENT 

3.1 Organization/Staffing 

WEPD will be the lead Tribal department organizing, implementing, and administering 
the program. The WEPD Director and Coordinator will oversee the WEPD NPS lead 
staff member assigned to the project. The NPS lead is responsible for implementation 
and applicable staff coordination during the field season. Monthly updates will be 
provided to the Tribal Council. The NPS lead is responsible for coordinating the project 
quarterly reporting with WEPD staff (conservation crew and Environmental Specialists) 
including water resource staff for surface water quality monitoring data. The Director is 
responsible for administrative oversight and being a liaison between tribal and non tribal 
entities. The Tribal Financial Department will be responsible for submitting required 
financial status reports to the EPA. 

3.2 Implementation and Schedule 

The proposed project will begin on October I, 2009 and will end on December 31, 20 I 0. 
Implementation of projects will occur during two field seasons: fall to early winter and 
spring to summer; the planning of the on-the-ground activities will take place mainly in 
the first quarter and during the winter. Field work is contingent on weather and soil 
conditions. 

3.3 Environmental Results Past Performance 

The Washoe Environmental Protection Department (WEPD) has had several federal and 
non-federal agreements within the past three years. Each of the agreements has set 
guidelines in reporting of tasks and activities accomplished during the reporting period. 
The work plan is used as a program logic model and management tool that is used 
throughout a program's life. Using evaluation and the logic model results in effective 
programming and offers greater learning opportunities, better documentation of 
outcomes, and shared knowledge of what works and why. 

Quarterly reports contain the following information: 
• Comparison of actual versus expected progress achieving environmental 

outcomes and outputs, for each work plan task. 
• Explanations for lack of progress (or anticipated lack of progress) if applicable. 
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• Suggestion for improving grant performance or modifying expectations (including 
proposed changes to target due dates) if necessary. 

• Status of expenditures (cumulative) for reporting period and explanations of cost 
overruns/ under-runs if applicable and equipment purchases. 

Four agreements: 
I. EPA Solid Waste Compliance Assurance FY06 
2. EPA Resource Conservation FY06 
3. EPA Non Point Source 319h since 2000 
4. EPA Clean Water Act Section 106 since 1998 
5. EPA Compliance Assurance FY07 

Currently, the WEPD has over 15 agreements with several agencies including: U.S Forest 
Service, EPA, Department of Transportation, U.S. Department of Agriculture, and 
Bureau of Indian Affairs. Examples of outputs and outcomes from previous agreements 
include the establishment of several law and order codes, completion of a Non Point 
Source Assessment and Management Plan, draft Water Quality Standards, Unified 
Watershed Assessment, Open Dump Cleanup Project, and an Integrated Solid Waste 
Management Plan. The above four agreements listed were implemented successfully by 
WEPD. 

The WEPD also has mandatory monthly reporting requirements for the Tribal Council 
this assists with keeping the Council informed of activities, issues, and project updates. 
The reporting has benefited WEPD in gaining Tribal Council support in natural resource 
protection. The EPA Project Officer for the Tribe's water programs has a strong 
partnership with WEPD and also is aware of local watershed issues. The long standing 
partnerships (federal, state, local, and tribal) within the Carson Watershed has also lead to 
many important efforts to protect the water quality and other natural resources. 

4.0 BUDGET NARRATIVE 

A detailed line itemed budget has been developed and is included within this document. 
The budget defines and outlines cost elements and is the basis for implementing and 
maintaining the agreement. The itemized budget includes a column indicating the source 
of matching requirements by the Tribe. 

Appendix A contains the budget details that reflect the overall costs for each component 
of the project. The matching requirements will be met through in-kind contributions. 

4.1 Personnel 

Personnel costs include costs for WEPD staff. The cost is associated with the activities 
under the Approach/Responsibilities section of the Work Plan (Appendix A). Estimated 
time for all staff involved in the program is budgeted. 
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4.2 Fringe Benefits 

Fringe benefits are required to maintain the staff positions and include statutory 
payments, health and liability insurance, retirement, and vacation liability. The rates are 
established through the Tribal policy and must be applied against all labor costs. Rates 
include FICA, SUTA, SIIS, health insurance, retirement, vacation, and liability 
insurance. 

4.3 Operating Costsffravel 

Operating Costs includes local travel to project area and related meetings (federal rate is 
used) and non local travel costs for NPS related trainings and workshops and fuel costs 
for the heavy equipment. 

4.4 Contractual 

Contractual costs includes contractor for any design, surveying, and for large sized rock 
that are necessary for the project. Rental of large equipment such as an excavator and 
track-hoe are also included. 

4.5 Equipment 

Equipment includes Washoe In-Kind match for use of trailers to haul materials, hand 
equipment (chain saws, auger etc.), quads and vehicle to transport staff and materials, 
dump truck, and backhoe. 

4.6 Supplies 

Supplies will be needed to support office work and field activities. Supplies for the field 
will be hand tools, string, gloves and other small purchases that are necessary for on the 
ground implementation. 

4.7 Other 

Other costs includes: Best Management Practice (BMP) materials such as piping, 
matting, native seed and plants, stakes, separator, etc. Communication and maintenance 
line item which are costs associated with phones, internet, alarm fees, electricity, 
water/sewer costs these are program costs not covered under indirect costs. In addition 
the Tribe's in-kind contribution for screened cobble rock, wood chips, and willow for 
bank stabilization. 

4.8 Total Direct Costs 

Total direct costs are the sum of the costs elements shown above. The amount requested 
complies with the EPA FY 2009 Request for Proposals from Indian Tribes and 
NPS FY09 Competitive Grant Work Plan Page 17 of2-l 
NPS Floodplain Conservation, Agricultural Pollution Reduction and Bank Stabilization Projects for 
Stewart Ranch, Nevada 



II a\hoc li·ihe of \c:mdu rt/1(1 ( 'uiJ/imJiu 

U'.l .\1'.\ ll'urershed 1- )'()') 

Intertribal Consortia for Nonpoint Source Management Grants Under Clean Water Act 
(CWA) Section 3/9 

4.9 Indirect Costs 

The Tribe is still awaiting approval of the 2008 Indirect Cost Rate and plans on 
submitting the 2009 proposal in January thus the Indirect Cost was not include in this 
budget. 

4.10 In-Kind Costs 

The Tribe will provide the required "In-Kind" match and is covered under the "Other and 
Equipment" line items. General guidelines on appropriate sources of In-kind 
contributions have been supplied by the EPA and will be followed. The Tribe is 
expecting approval for the I 0% hardship waiver which was utilized for the proposal. 

4.11 Total Program Costs 

Total program costs are the sum of direct, indirect costs and the match. 
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MAPS 

Map 1 EPA NPS Watershed Project FY09, Stewart Ranch 
Map 2 EPA NPS Watershed Project FY09, Stewart Ranch, Project Area Close up 
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Propose dNPSW h d p aters e roject 

LINE ITEM 

Personnel 
Environmental Department Director 

Environmental Coordinator 

1 FTE Environmental Specialist II 

Tribal Historic Preservation Officer 

Environmental Spectalist I 

Washoe Conservation Crew 

Administrative Assistant I 

Subtotal 
Personnel 
Fringe Benefits 

FICA 

SUTA 

SIIS 
Health Insurance 

Vacation Liability 

Liability Insurance 

Retirement Plan 

Subtotal Fringe Benefits 

Subtotal Personnel & Fringe 

Operating Costs 
Local Travel 
Fuel for equipment 
Non Local Travel 

Subtotal Travel 

Contractual 
Contractor for engineering design, 
large rock and other materials 
needed to complete the proiects 
Equipment 

Subtotal Contractual 
Equipment 
Washoe Tribe 

Subtotal Equipment 

Supplies 
General Office 
Field Supplies 

Subtotal supplies 
Other 
BMP materials 

Washoe Tribe 

Communication/Maintenance 
Subtotal Other 

Total Direct Costs 

Total Project Costs 
• ln-Ktnd Reflects Watver was 
approved FY08 for 10% match 

8 d FY09 u aget 

CALCULATION 

44.25fhour x 200 
33.25fhour x 150 

23.38/hour x 1100 

36.58fhr x 20 

17.57/hour x 500 

15.06 X 500 X 3 

$19.32/hour x 150 

0.0765 

0.018 

0.0221 
$523/mo x 1.5 FTE x 14 
.06 x sal 

$40mo x 4 x 14 

.06 sub sal 

$.585per mile x 3,000 
150 gals@ $3.33/gal 
Workshops and Trainings 

Excavator I Track hoe ($1,000 day x 10) 

trailer to haul materials, equipment, and tools @ 
25day x 30 days = ($750), 2 quads and vehicle use for 
project mobilization 6 wks @ $350/wk = ($4,200), 
dump truck@ $750 wk x 23wks = ($2,250), backhoe 
@ $1,450/wk x 3wks = ($4,350) etc. 

$35.71 x 14mo 
Field tools 

piping, matting, native seed and plants, stakes, 
separator, fencing etc. 
cobble rock @ $20 yrd x 80yrds = ($1,600), wood 
chips @ $25yrd x 15yrds = ($375), willow@ $1.00ft x 
350ft. 
phone, internet. cell phone, postage, elect, etc. 

Indirect costs@ 12.02% minus contractual/eqt 

EPA IN-KIND 
REQUEST MATCH 

8,850 
4,988 

25,718 

732 

8,785 

22,590 

2,898 

73,829 732 

5,648 56 

1329 13 

1,632 16 
7,322 50 
4,430 

2,240 

4,430 

27,030 135 

100,859 867 

1,755 
500 

2,000 
4,255 

24,846 

10,000 
34846 

13,425 

13425 

500 
1,940 
2440 

6,000 

2,375 

1,600 
7600 2375 

150,000 16,667 

150000 16,667 
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APPENDIX A: Work Plan (attached) 

APPENDIX B: Supporting Documentation (attached) 
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WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCTOBER 1, 2009 THROUGH DECEMBERJI, 2010 

Program Administration Component: DESCRIPTION OF TASKS & ACI'IVITIES 

Task I. Summarize Progress; Program Annual Evaluation/Program Fiscal Admin 

Pmpose and Need: Progress reports are necessary to evaluate the effectiveness of our NPS 
Program. The Tribe is required to submit quarterly progress reports to the EPA and jointly 
evaluate grant' accomplishments with the EPA Project Officer. Washoe Environmental 
Protection Department (WEPD) is required to submit monthly progress reports to the Tribal 
Council. In add ition, as a NPS grantee, the Tribe is required to adhere to administrative 
requirements identified in 40 CFR Part 31 and OMB Circular A-87. 

oafs and Objectives: To keep the Tribe and EPA informed of WEPD accomplishments, 
expenditures, challenges, and activities and maintain compliance with administrative 
requirements. 

Approach/Responsibilities: The WEPD will submit monthly reports to the Tribal Council and 
quarterly reports to the EPA. The Tribe's fourth quarter "year end" report will assess the 
progress and accomplishments for the entire year. The EPA Project Officer will review 
WEPD quarterly reports and will provide a written evaluation "final report" of WEPD 
progress under the NPS agreement. A draft of the EPA Project Officer's evaluation will be 
submitted to the Environmental Director for review prior to being finalized and sent to the 
Tribal Chair. The WEPD will submit information on the Environmental Results Reporting 
Tool which meets the Government Performance and Results Act, which will assist in assessing 
program performance. 

Quarterly reports ''ill contain the following information: 
• A discussion of accomplishments as measured against the work plan commitments and anticipated environmental outputs and outcomes. for each work plan task. 
• A discussion of the cumulative effectiveness of the work performed under all work plan 

components. 
• A discussion of existing and potential problem areas. 
• Suggestions lbr improvement, including, where feasible, schedules for making improvements. 

I. 

2. 

3. 

4. 

5. 

• Status of expenditures (cumulative) tbr reporting period and explanations of cost overruns/under-runs if applicable. I 6. 

Environmental Outcomes/Results: This task will keep WEPD and the Tribe in compliance 
with 40 CFT 31.40, 31.41, 35.507, 35.515, and 35.638 federal reporting requirements and 
evaluate performance under this agreement. 

DELIVERABLES/ 
OUTPUTS 

& TARGET DATES 

Quarterly Reports to 
EPA (12/31109, 
3/31/10,6/30/10 and 
9/30/10) 

Final Report (Annual 
Report) (12/31/10) 

Tribal Counc il 
Reports are due the 
fi rst week of every 
month. Reports are 
available upon request 
by EPA Project 
Officer. 

The EPA Project 
Officer can evaluate 
the ERRT upon 
request after FY08 
3/31110. 

Financial Status 
Report (submitted 
quarterly by the Tribal 
Finance Dept. Final 
FSR will be submitted 
90 days after end date 
12/31/10). 

MBE/WBE 
(10/30/09, 10/30/10 
and 90 days after end 
date 12/31110) 

ESTIMATED 
BEGIN & END I PERSON/YEARS I ESTIMATED 

DATES f2080hrs = l YR) COST 

10/1 /09 - 12//31/10 

10/1/09 - 12/31/10 

1011 /09- 12/3 1/10 

1011/09 - 3/31/ I 0 

10/ 1/09- 12/31 /09 

10/ 1/09 - 12/31/10 

PO 
PC 
ES II 
ES I 
AA 

60hrs 
50hrs 

250hrs 
50hrs 
IOOhrs 

Total Hours: 510 

PO: $2,655 
PC: $ 1,663 
ES II : $5,845 
ES 1: $879 
AA: $1.932 
F/T/0/1: 
$13,775 

Total: 
$ 26,749 



WASHOE TRIBE OF NEVADA & CALlFORNJA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCTOBER I, 2009 THROUGH DECEMBER 31,2010 

Program Capacity-Building and Coordination Component: 
DESCRIPTION OFT ASKS & ACTIVITIES 

Task 2. Program Capacity-Building and Coordination 

Purpose and Need: To coordinate and schedule WEPD NPS program tasks and activities with 
other environmental program activities for long and short term planning. In addition to 
providing educational information to Tribal members on NPS Program and implementation. 

Goals and objectives: To meet the goal of the NPS Program to assist tribes in developing the 
capacity to manage their own NPS Programs and to develop and implement BMP measures to 
minimize impacts to water resources. In addition to providing NPS educational information 
on BMP implementation to protect water resources. 

Approach/Responsibilities: 
• The WEPD Director and Coordinator will schedule and coordinate program activities. 

The WEPD Director and Coordinator will hire/train staff, hold staff meetings, draft 
RFPs and develop contracts as necessary. The Tribe's General Council, 
Administrator, Finance Director, and Secretaryffreasurer will review and make any 
modifications on contracts. 

• The WEPD staff will attend Tribal managers meetings, and other meetings related to 
NPS. The ES II NPS lead will attend the Carson River Watershed and Clear Creek 
Watershed meetings, and coordinate activities with the Conservation Crew to 
implement projects. WEPD staff will evaluate and assist with recommendations on 
local stormwater issues that are impacting Tribal resources (e.g. Sun Ridge and Topsy 
Lane areas). WEPD staff will attend NPS workshops and trainings related to 
implementation. The WEPD Administrative Assistant will assist with arranging, 
travel, training, and record keeping of program activities. 

• The WEPD Director and Coordinator will research and draft environmental grant 
proposals to assist with meeting the goals and objectives. 

• WEPD staff will develop educational activities and hands-on-BMP implementation 
trainings to Tribal members at events and through articles, fliers and website. 

Environmental Outcomes/Results: This task will result in building Tribal capacity in NPS 
management on tribal lands and coordination of WEPD program activities. In addition to 
educating over 100 people on WEPD NPS Program and BMP implementation. 

*Program Director = PD 
Program Coordinator= PC 
Environmental Specialist II = ES II 
CC = Conservation Crew 

S /F/0/E/1= Supplies/Fringe/Other, Equipment, and Indirect 
AA =Administrative Assistant 
THPO =Tribal Historic Preservation Officer 
Contractor = C 

DELIVERABLES/ 
OUTPUTS 

& TARGET DATES 

1. Status of activities wi II 
be summarized in 
quarterly reports. 

2. A copy of a list of 
trainings/workshops 
and copy of meeting 
calendars will be 
submitted with 
quarterly reports. 

ESTII\IA TED 
BEGIN & END I PERSON/YEARS 

DATES (2080hrs = I YR) 

10/1109- 12/31110 

PD 40hrs 
PC 50hrs 
ES II 300hrs 

10/1/09- 12/31/10 ES I 50hrs 
AA 50hrs 

Total Hours: 490 

ESTII\IA TED 
COST 

PD: $ 1,770 
PC: $1,663 
ES II: $7,715 
ES 1:$879 
AA: $956 
F/T/0/1 
:$13.775 

Total: $26,758 

0 

2 



WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCTOBER 1, 2009 THROUGH DECEMBER 31, 2010 

Implementation of NPS On-the-Ground Projects Component: 
DESCRIPTION OFT ASKS & ACTIVITIES 

Task 3. Stewart Ranch Critical Area Stream Protection and Erosion Control Restoration 
Project 

Purpose and Need: To stabilize and reclaim the surface disturbance area, reduce soil erosion, 
and control runoff and sediment delivery from critical erosion areas and riparian zones. 
Including the implementation ofNPS BMP measures to address degradation of several spring 
sites, including meadow and riparian areas near Jack's Valley Road and Jacks Valley Creek on 
the Tribe's Stewart Ranch located within the Carson River Watershed, NV. The project will 

rovide the resources necessary to continue implementing erosion and sediment control 
easures to protect and to stride towards restoring water quality, watershed condition, and 

aquatic and riparian habitat on tribal lands as outlined in the Washoe Tribe of Nevada & 
California's Non Point Source Assessment and Management Program (2000). The Tribe's 
NPS Management Program includes the 9 Components of a Watershed Based Plan and is 
implementing the projects under the Carson River Stewardship Plan (2007) reviewed by 
Region 9 EPA staff for the 9 Components of a Watershed Plan. 
Goals and objectives: 
Goals: 

I. Red uce excessive sediment transport. 
2. Reduce risk of possible surface and ground water contamination. 
3. Decrease non point source impacts through education and outreach. 
4. Restore critical area function (meadow and wetlands). 
5. Improve hydrological fu nction to riparian areas. 

Project objectives: 
I. Erosion and sediment controls using structures, diversions, sediment retention or 

conveyances. 
) 2. Reduction of excessive sediment transport and long-term potential of improved 

surface and ground water quality for aquatic and tribal members, visitors, and 
employees. 

3. Provide public outreach opportunities by promoting Tribal BMP education program 
by providing training, hosting special tours, and giving presentations. 

4. Complete fencing riparian corridor along Jacks Valley Creek. 

*Program Director= PO S /F/0/E/1= Supplies/Fringe/Other, Equipment, and Indirect 
AA =Administrative Assistant Program Coordinator= PC 

Environmental Specialist II = ES II 
CC =Conservation Crew 

THPO =Tribal Historic Preservation Officer 
Contractor = C 

DELIVERABLES/ 
.OUTPUTS BEGIN& END 

& TARGET DATES DATES 

1. Summary of progress 
10/1/09- 12/31/10 

of task activities will be 
submitted with 
quarterly reports. 

2. Final report (acres/feet 10/1/09- 12/31/10 
ofvegetation planted, 
structures installed, 
estimated sediment 
controlled, number of 
willows and 
cottonwoods 
planted/established, 
feet of 
streambanklslope, feet 
fenced, number of 
headcuts addressed and 
other BMP measures 
taken) detailing the 
success of the 
projects/activities. and 
identify future BMP 
projects needed in area. 
(12/3 1/10) 

3. Copy of presentations, 10/1/09-12/31/10 
and educational 
materials developed 
during the project 
period. 

ESTIMATED 
ESTIMATED PERSON/YEARS 

(2080hrs = I YR) COST 

PD 80hrs PD: $3,540 
PC 50hrs PC: $ 1,663 
ES II 550hrs ES II: $ 12,859 
ES I 400hrs ES 1:$7,028 
cc 3x 500hrs CC:$22,590 
THPO 20hrs THPO: $(867) 

S /F//0/E/1: 
$13.967 
c: $34,846 
E/0: $ 15,800 

Total Hours: Total: 
2.600 $113,160 

i 

i 
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WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCTOBER 1, 2009 THROUGH DECEMBER 31, 2010 

Approach/Responsibilities: The following approach, activities and responsibilities will be 
completed by WEPD staff. 

1. The WEPD Director and Coordinator will assign personnel to completing sections of 
this task. Assign tasks to WEPD personnel and identify any possible modifications 
needed in work-plan. Complete time-table coordinating funding efforts. Draft RFPs 
for contractors to completed engineering designs, inspect projects, and assist with 
implementation where needed. In addition to completing required tribal contracting 
steps. Schedule the Tribal Conservation Crew to implement projects. Coordinate 
NPS Program activities with other WEPD activities. Obtain any necessary permits 
and have Tribal Historic Preservation Officer complete ground surveys. 
Administrative assistant will assist with record keeping and any necessary travel, 
supply ordering, event or training arrangements. 

2. Construct implementation projects. 1. Erosion and sediment control measures in 12 
headcut areas and installation of BMP structures, rock checks, diversions, sediment 
retention and conveyance. Utilize sediment control and erosion BMPs for soil 
stabilization in meadow and riparian areas. Work with partners (Douglas County, 
ITCN Tribal Liaison, Ranch Manager, and NRCS etc.). 2. Place in-stream structures, 
willow waddles, and vegetative plantings for bank stability Jacks Valley Creek in 
project area. 

3. Conduct training of tribal crews and volunteers. Identify materials to be used and 
make a timeline for collection or purchasing. 

4. Provide NPS Program educational opportunities (website, articles, events etc.) and 
BMP demonstration projects to tribal members. Host tours of project site for Tribal 
members, local watershed groups and others. 

5. Develop and conduct monitoring activities according to Monitoring Plan with water 
resource staff. Utilize GPS/GIS staff to map areas and document implementation. 

Environmental Outcomes/Result: 
It is anticipated that the projects implementation will result in reduced sediment delivery, 
reduced delivery of nutrients, increased bank stability, restore hydrological function in 
meadow and riparian areas, limit livestock impacts to critical areas, and improved NPS 
Program and BMP implementation knowledge through education and outreach activities. 
These results will benefit surface and ground water quality and function, in addition to 
improving aquatic and wildlife habitat in the Carson River Watershed and Jacks Valley 
tributary. 

*Program Director= PD 
Program Coordinator= PC 
Environmental Specialist II = ES II 
CC =Conservation Crew 

S /F/0/En= Supplies/Fringe/Other, Equipment, and Indirect 
AA = Administrative Assistant 
THPO =Tribal Historic Preservation Officer 

Contractor= C 

• 

Total: 150,0 
lnKind: 16,667 

Project: 
166,667 
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Washoe Tribe of Nevada and California 
EPA NPS 319h FY09 Camp. 
Budget 

LINE ITEM 

Personnel 
Environmental Department Director 

Environmental Coordinator 

1 FTE Environmental Specialist II 

Tribal Historic Preservation Officer 

Environmental Specialist I 

Washoe Conservation Crew 

Administrative Assistant I 

Subtotal Personnel 

Fringe Benefits 

FICA 

SUTA 

SIIS 

Health Insurance 

Vacation Liability 

Liability Insurance 

Retirement Plan 

Subtotal Fringe Beneflta 

Subtotal Personnel & Fringe 

Travel 

Local Travel 

Fuel for equipment 

Non Local Travel 

Subtotal Travel 

Contractual 

Contractor for engineering design, large 
rock and other materials needed to 
complete the projects 

Equipment 

Subtotal Contractual 

Equipment 

Washoe Tribe 

Subtotal Equlpmen 

Supplies 

General Office 

Field Supplies 

Subtotal suppllu 

Other 

BMP materials 

Washoe Tribe 

Commun1cabon/Maintenance 

Subtotal Other 

Total Direct Costs 

Indirect costs@ 12.05% m1nus 
contractual and equipment 

Total Project Costs 

• In-Kind Reflects Wa1ver was approved 
FY08 for 1 0% match 

CALCULATION 

44.25/hour x 200 

33.25/hour x 150 

23.38/hour x 1100 

36.58/hr x 20 

17.57/hour x 500 

15.06 X 500 X 3 

$19.32/hour x 150 

0.0765 

0.018 

0.0221 

$523/mo X 1.5 FTE X 14 

.06 x sal 

$40mo x4 x 14 

.06 sub sal 

$.585per mile x 3,000 

150 gals@ $3.33/gal 

Workshops and Trainings 

Excavator I Track hoe ($1 ,000 day x 1 0) 

trailer to haul matenals, equipment, and 
tools @ 25day x 30 days = ($750), 2 
quads and vehicle use for project 
mobilization 6 wks @ $350/wk = ($4,200), 
dump truck@ $750 wk x 3wks = 
($2,250), backhoe@ $1 ,450/wk x 3wks = 
($4,350) etc. 

$35.71 x 14mo 

Field tools 

piping,matting, native seed and plants, 
stakes, separator etc. 

cobble rock @ $20 yrd x 80yrds = 
($1,600), wood chips@ S25yrd x 15yrds 
= ($375), willow@ $1.00ft x 350ft. 

phone, internet. cell phone, postage, 
elect, etc. 

EPA REQUEST IN-KIND MATCH 

8,850 

4,988 

25,718 

732 

8,785 

22,590 

2,898 

73,829 732 

5,648 56 

1329 13 

1,632 16 

7,322 50 

4,430 

2,240 

4,430 

27,030 135 

100,859 867 

1,755 

500 

2,000 

4,255 

11,005 

10,000 

21 ,005 

13,425 

13,425 

500 

1,909 

2,409 

6,000 

2,375 

1,600 

7,600 2,375 

136,128 16,667 

13,872 

150,000 16,667 
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